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VOUCHER FOR TRANSFERS *************************** CIC #: 99EPA SUPERFUND Accounts Of 

Billed Date: 20-Sep-201 0 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number DW96957718 Mission Assignment No: 
Facility: Raritan Bay Slag 

RARITAN BAY SLAG 328687 BZ796 

EPA633 
A/C#: DW96957718-0 1-3 
RPM: Tanya Mitchell 
Date: 1 0/19/2010 

D.O. Voucher No. BU. Voucher No. Paid By Check No. Collection Vou. No. Bill No. 

27050429 

Partial# 11 01-Sep-2010 Thru 20-Sep-2010 * 
*************************** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 20 X 8145.0000 2009 00 0000 NA 00000 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$82,304.28 96 NAX 3122.0000 G5 08 2416 868 012718 96231 

Eaid No 

1 CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
1 INHOUSE- OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE- LABOR LABOR 

CORPS CERTIFICATION 
"I CERTIFYTHATTHE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CH\AR\lfP TO THE APMOPRIATION(S) OR 
FUNDl\AS INDICATIED.' 

\._.\('JL\-\l) ,., ~ / '\ , , , --.,..., ....__ 
DAnE SIGNATURE 

\( '<'~, s\, v-e_ ~ ~\ e_, ~ 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 20- Oct- 2010 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$3,550,000.00 

$687,679.85 

$605,375.57 

$82,304.28 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$82,304.28 

Amount 

$74,465.61 
$1,136.35 
$1,973.69 

$616.80 
$4,111.83 

$82,304.28 

$82,304.28 

$0.00 

$82,304.28 

cobllnonlt704 v2.1.3 
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99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

MONTHLY REPORT FOR SEPTEMBER 2010 

I 

Page: 145 
Date: 21-SEP-2010 

PROGRESS REPORT 

1 Revisecj Reimbursable Direct Fund Cite IA Totals 1 
I (96X3122) (96X3122) I 
I -------------------- -------------------- -------------------- I I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorized: $3,550,000.00 $0.00 $3,550,000.00 1 

I I 
I I 
I Less Total Expenditures: (-) $687,679.85 $0.00 $687,679.85 1 
I Less Undelivered Orders: (-) $828,985.07 $0.00 $828,985.07 1 
I Less Commitments: (-:-) $1,886,464.43 $0.00 $1,886,464.43 1 

I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $146,870.65 $0.00 $146,870.65 1 

~-----

1 BILLING ACTIVITY (96X3122): I 

I ----------------------------- I 
I I 
I Bill Number: 27050429 I 
I I 
I Funds Expended During Report Period: $82,304.28 I 
I Total Billed to Date: $687, 679.85 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
I Funds Expended During Report Period: $0.00 I 
I Total Expended to Date: $0.00 I 
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msfcr.2.1.13 881 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

Bill Number: 27050429 
Bill Invoice Date: 20-SEP-2010 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 

Total Direct Charges 
Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

HEATHER N MORROW 
SHELLY M ALLEN 
AMY DARPINIAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$82,304.28 

$0.00 

Costs for 
current Month 

$2,700.07 
$1,411.76 
. $0.00 

$0.00 
$0.00 

$74,465.61 
$0.00 

$1,136.35 
$79,713.79 

$2,590.49 

$82,304.28 

Function 

CONTRACT SPECIALIST 
PROGRAM ANALYST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$27,499.25 
$14,812.07 
$6,444.41 

$0.00 
$0.00 

$521,549.32 
$0.00 

$8,358.24 
$578,663.29 

$26,712.28 

$605,375.57 

Hours 

24.75 
3.00 

17.25 

Project Costs 
to Date 

$30,199.32 
$16,223.83 
$6,444.41 

$0.00 
$0.00 

$596,014.93 
$0.00 

$9,494.59 
$658,377.08 

$29,302.77 

$687,679.85 

Labor Amount 
------------

$2,267.97 
$274.92 

$1,820.05 

Page: 146 
Date: 21-SEP-2010 
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msfcr.2.1.13 881 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

KRISTINE M STEIN 
ANGIE L. COMSTOCK 
ROBERT M PENDER, JR 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Page: 147 
Date: 21-SEP-2010 

PROGRESS REPORT 

Function Hours Labor Amount 
------------

ENVIRONMENTAL ENGINEER (PR 16.50 $1,852.16 
CONTRACT SPECIALIST 5.00 $358.44 
HTRW PROJECT MANAGER 1.00 $128.78 

------------

67.50 $6,702.32 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
- -

1 Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Remedial Investigation- Original lAG 

Bill No.: 27050429-11 lAG No.: I DW9695771801(BZ796) I lAG Expiration Aug 2016 
Date: 

Reporting I From: 
Period: 01-Sep-10 

I To: 
20-Sep-10 

I EPARPM 
Tanya Mitchell 

I USACEPM 
Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Completed modification 3 for all remaining RifFS work. Supported 
the below actions: 

CDM- Contract W912DQ-OS.:D-0018, Task Order 0018: 

• Continue Current Survey, and Treatability study procurements 

I • Begin Topography/Bathymetry fieldwork 

• Submitted draft QAPP and APP for full project Rl field work 

• Submitted fmal QAPP and APP for early RI fieldwork 

• Begin RifFS subcontractor procurement 
Meetings Planning calls (9/2, 9/8, 9/13, 9/14, 9/15, 9/16) with Tanya Mitchell, EPA, to discuss project status, status of 

documents and data, and beginning slag vendor discussions. Planning conference calls (9/2, 9/8, 9/16, 9/20) with 
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks. 

Key Submit RTCs for biota portion of full QAPP. 
Milestones Submit Final QAPP and APP for Early Rl fieldwork. 
Cl..,,.,._......,.. 

Projected Work 

Nanative USACEWill: 

Complete actions to fund task order modification 3 for all remaining RifFS work and post RifFS support. Support 
the below actions. 

CDMwill: 

• Submit Final Trench Excavation Report and Final Beach Sampling Report 

• Submit Final RifFS Work Plan 

• Submit RTCs for QAPP and AAP for full project Rl Field Work I 

• Complete remaining RifFS procurements 

• Begin all Rl field work tasks 

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian, 
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled 
tasks. 
Continue to participate in conference calls and meetings associated with RifFS development 

Key SubmitFinalRI/FS Work Plan 
Mffestones Submit Final QAPP and APP for full Rl Field Work 
Forthcoming Submit Final Trench Excavation Report and Beach Sampling Report 
Issues 

Technical: None 
Schedule: None 
Funding: Estimated funding to complete all RifFS work~ 1,300,000 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Expenditures: USAGE- Please see attached 

Obligations Plan (FY10) 

• Funding- initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification 1 negotiated for $3 66,233 .00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is partially funded at 

$768,294. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,17 5. This is partially funded at 

$1,831,685. 
• Total required to fully fund all remaining work: $1,275,000 

Scope of Work Summary 

~ 

The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the westemjetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an Rl/FS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
IN! en Shelly Program Analyst 816-389-3354 /Vollink Lori Project Engineer 1816-389-3554 
Darpinian IAmv Project Ctiemist 816-389-3897 Brink Brad Project Geolqg_ist 816-389-3883 
Stein Kristine USAGE Project Manager 816-389-3172 Morrow Heather Contracting Officer 1816-389-3320 

~. 
Kristine Stein, Project Manager 

October 4, 2010 

Date 
816-389-3172 
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